
Note: any project which requires formal design or a construction contract shall be managed through Campus PD&C.   (Check mark = Responsible party)      
UM - FPD Campus PD&C MUHC, MO-AES, ICA, IT, etc.

Policy & Procedures 

         Interpretation 

Contract Documents Templates 

All Modifications 

Design & Construction Manuals 

Authority Having Jurisdiction 

Interpretations, Variances, & Equivalencies 

Construction Document Review <$500K 

      Building Permit determinations and Code Inspections   July 1. 

Building Permit approval<$500K 

Determining Accreditation Criteria/Inspections 

Project Start
      Initiate Project Request Form 

      Assign Project Manager/Main Departmental Contact  

Design Process
      Chair meetings 

      Schedule meetings 

            with Client & Campus Stakeholders 

�3
     Consultant Selection and Agreements �3

Design
      Program Components �3
      Program Standards �3
      Verify design per University Design Guidelines  See Note 1
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UM - FPD MU PD&C MUHC, MURR, MO-AES, ICA, etc.

      Construction Inspections 

      Building, Fire, and Special Inspections 

      Accreditation Inspection Agreements (as required) 

      Construction Coordination with Campus entities 

      Construction Coordination with Departmental entities 

      Substantial Completion  See Note 3
      Certificate of Occupancy (TCO/FCO) or Final Inspection 


	Dept In House_ via CF MOU

